Site Name: |Operational Period: | U.S. EPA Region 8

Task Order 62 CES Environmental _Date: 9.4.2014 | DAILY WORK ORDER
|Branch:  Federal gi.‘gi:’zm Response Emergency and Rapid Response Service
WORK AUTHORIZED: =
RM mobilization and site visit. ) -

Continue procurement activities N

Continue work on Work, Health and Safety Plans.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager

Contract Number: EP - S6 - 07 -02 |Gary Moore, USEPA ' LeRoy Cassidey, CB&I Federal Services
Task Order: 062 Date: 9.4.2014 Time: 1600 Date: 9.4.2014 Time: 1600
PERSONNEL ON-SITE: Qry Used  Unused [EQUIPMENT ON-SITE: Qry USED  Unused

Response Manager 1 1

PERSONNEL OFF-SITE:

T&D Coordinator
Subcontract Manager

Health and Safety Manager
Field Cost Accountant
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ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):
RM completed site visit,

RM initiated the emergency response action to remove water from corner of site.
T&D Coordinator reviewed site analytical data.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Complete emergency response action

Continue work on procurements and data analysis.

Continue with Work Plan and Health and Safety Plan Development.
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